INTERAGENCY ACTION LIST Status: 22 August 00 Annette Iland Project
# | Agency Name Source Action Item Due Status Status
M eeting Date Date

1 | BIA Brown 8/17/99 T Provide site closure document templ ate. 08/08/00 | Ongoing.
BIA attorney reviewing. Will send to MIC and
Ed Gunyah (BIA) for review. Will then send to
MOU Work Group. Gunyah stated that the
delay in resolving this action may result from a
desireto obtain release from all liability on the
site.

2 | FAA Swearingen 7/13/99 T Respond to 03 January letter regarding tower 08/08/00 | MIC would like to keep the tower under certain

rehabilitation. conditions. FAA awaiting headquartersto

decide what to do. FAA sent Benson
information regarding how to get asitelisted on
the National Historic Register. Unless FAA
hears otherwise, they will proceed with
demolition of the tower.

3 | FAA/ Swearingen/ 6/15/9 T Develop MOU administrative record. 08/22/00 | Ongoing.

USAED Elconin The FAA record is being indexed now.
Dokoozian will send out a schedule for
completion.

4 | MIC Benson 10/26/99 T | Look for an MIC Council action granting 08/08/00 | Ongoing.
selected authority to ERAC for sign-off on site (Linked to Item #1)
closure. Provide to MOU.

5 | MIC Ridolfi 08/22/00 T | Send an example of closure letter to Gunyah

and Benson.
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6 | MOU 12/14/99T | Submit articles and work schedulesto Benson 09/20/00 08/22/00 | Ongoing.
for newsletter.
7 | MOU 8/17/99T Provide Matt Kimmel or Sam Swearingen with 09/20/00 08/22/00 | Ongoing.
project updatesfor the web site. Look at web page under “ correspondence.”
8 [ MOU Renk/ 7/21/99 M Prepare C-3 Plan backup documentation. 12/00 08/22/00 | Ongoing.
Elconin Jacobs has finished draft backup information for
FAA sites. Waiting on FAA comments FAA
needs 4-5 weeks to review. Jacobsis preparing
the Corps’ backup Sheets. The goal is to be
completed with these by December.
9 | MOU USCG 08/22/00 T | Send Benson aletter explaining each agencies’
FAA local hire policy.
USAED
10| MOU All 08/22/00 Confirm next MOU meeting for December 5,

2000 in Anchorage.
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11| USAED Hanson 2/29/00 T Obtain remaining signatures on SHPO MOAs. 08/08/00 | Ongoing.
The FAA, MOA iscompleted. Hanson will
pursue obtaining the signatures from
concurring parties for the USAED MOA.

12| USAED Elconin 2/8/00T Coordinate preparation of a briefing paper 08/22/00 | Dokoozian will set up ameeting with

describing progressto date and plans for 2001. FAA/USAED/and JACOBS.

Beyette is out of town until September 5, 2000.

13| USAED Hanneman 3/15/00 M Revise QAPP. 08/08/00 | Ongoing.
Hanneman has all comments. The direction of
this QAPP needs more discussion. Waiting on
PE sampling evaluation.

14 | USAED Elconin 08/08/00 T | Revivethe GIS Development Project 08/22/00 | Ongoing.

15| USAED Dokoozian 08/08/00T | Prepareanew schedulefor C-3 Plan Update 08/08/00 | Ongoing.
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16 | USAED Dokoozian 08/22/00 T | Send E-mail of Site 0 and database to Ridolfi,
Gunyah, and Deering.
17 | USAED/ Hanneman/ 4/3/00 T Review and discuss the Kodiak Soil 08/22/00 | Ongoing.
USCG Deering Management Plan. Revise as necessary prior
to posting on the website.
18 | USCG Deering 3/15/00 Send aletter to Benson outlining plans for 8/22/00 | Ongoing.
USCG tank removal.
19| USCG Deering 4/3/00T Reconcile verbal conversations and Report 08/22/00 | Assigned to Deering because he left the call.
inconsistencies about UXO at Duke Island. Waiting on response from MSD.
20| USCG Deering 08/22/00 T | Send Benson examples of a closure letter.
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Metlakatla Indian Community
Memorandum of Understanding Work Group

Ridolfi Engineers
Teleconference

U.S. Army Engineer District-Alaska

U.S. Coast Guard




